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E-717

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

    FORMER PROCESS AREA SURFACE COVER
         *  CONTINUED PLACING, GRADING AND COMPACTING BORROW PIT SOIL 2 FOOT  
             THICK ON THE TYPE I COVER AREA 
         *  COMPLETED INSTALLING THE GRAVEL BASE ON THE DOWN SIDE OF THE CV-1
                            
    SEDIMENT REMOVAL IN GLADE CREEK
         *  CONTINUED REDIG OF GLADE CREEK 
         *  CONTINUED EXCAVATING IMPACTED SEDIMENTS FROM GLADE CREEK
         *  CONTINUED TO STABILIZE IMPACTED SEDIMENTS AND PLACE IN CAMU
         *  CONTINUED TO DEWATER GLADE CREEK WORKING AREA AND ACCESS ROADS

    MISCELLANEOUS
         *  CONTINUED TO DO DAILY PERIMETER SITE AIR MONITORING TO INSURE NO 
             ACTION LEVELS ARE EXCEEDED
         *  CONTINUED TO WATER HAUL ROADS FOR DUST CONTROL         
         *  CONTINUED TO EXAMINE AND MAINTAIN THE EROSION AND SEDIMENTATION
             CONTROLS

D65 DOZER PUSHING OFF A LOAD 
FROM HEAVY HAULER AT THE 
SURFACE COVER

PLACING STONE ON THE DOWN 
STREAM SIDE OF THE CV-1

PLACING RIPRAP ALONG THE 
DISCHARGE POINT OF CV-1

DEWATERING THE GLADE CREEK 
SEDIMENT EXCAVATION AREA

PLACING CLAY IN CREEK BED LONG REACH EXCAVATING IN 
GLADE CREEK


